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COAL 3,948.400

GNPower Dinginin Supercritical Coal-Fired Power Plant - Unit 2 Coal GNPower Dinginin Ltd. Co. Sitio Dinginin, Mariveles, Bataan 668.000 Completed Aug 2022
The Final Certificate of Approval to Connect of GNPD Unit 2 is 
already in effect. Before the Energy Regulatory Commission 
issuance of a Certificate of Compliance, the Commission is awaiting 
certification from NGCP attesting that the GNPD Unit 2 can be 
accommodated in the Luzon grid.

Refinery Solid Fuel-Fired Boiler Project - Phase 3 Coal Petron Corporation Brgy. Alangan, Limay, Bataan 44.400 Unit 5: Jul 1 to Aug 31, 2022
Unit 6: Jul 9 to Aug 31, 2022 Dec 2022

Primarily intended for the consumption of the refinery; 
encountering delays in construction due to COVID-19 pandemic 
and protocols (quarantine, travel ban, delays in approval of request 
of entry of foreign nationals to the Philippines). Delay on Testing and 
Commissioning due to on-going Certificate of Compliance 
application with the Energy Regulatory Commission

Mariveles Coal-Fired Power Plant Phase I - Unit 1 Coal Mariveles Power Generation Corporation Mariveles, Bataan 150.000 Dec 2022 May 2023
Mariveles Coal-Fired Power Plant Phase I - Unit 2 Coal Mariveles Power Generation Corporation Mariveles, Bataan 150.000 Feb 2023 Jul 2023
Mariveles Coal-Fired Power Plant Phase I- Unit 3 Coal Mariveles Power Generation Corporation Mariveles, Bataan 150.000 Jun 2023 Nov 2023
Mariveles Coal-Fired Power Plant Phase I - Unit 4 Coal Mariveles Power Generation Corporation Mariveles, Bataan 150.000 Oct 2023 Mar 2024
Masinloc Power Plant - Unit 4 Coal Masinloc Power Partners Co, Ltd. Masinloc, Zambales 350.000 Jun 2024 Mar 2025
Mariveles Coal-Fired Power Plant Phase II - Unit 5 Coal Mariveles Power Generation Corporation Mariveles, Bataan 150.000 Apr 2025 Aug 2025
Masinloc Power Plant - Unit 5 Coal Masinloc Power Partners Co, Ltd. Masinloc, Zambales 350.000 Dec 2024 Sep 2025
Mariveles Coal-Fired Power Plant Phase II - Unit 6 Coal Mariveles Power Generation Corporation Mariveles, Bataan 150.000 Aug 2025 Dec 2025
Mariveles Coal-Fired Power Plant Phase II- Unit 7 Coal Mariveles Power Generation Corporation Mariveles, Bataan 150.000 Dec 2025 Apr 2026
Mariveles Coal-Fired Power Plant Phase II - Unit 8 Coal Mariveles Power Generation Corporation Mariveles, Bataan 150.000 Apr 2026 Aug 2026
AOE Coal-Fired Power Plant - Unit 1 Coal Atimonan One Energy Inc. / Meralco Powergen 

Corp. Brgy. Villa Ibaba, Atimonan, Quezon Province 668.000 TBD TBD

AOE Coal-Fired Power Plant - Unit 2 Coal Atimonan One Energy Inc. / Meralco Powergen 
Corp. Brgy. Villa Ibaba, Atimonan, Quezon Province 668.000 TBD TBD

OIL 11.040
11.04 MW Capas Bunker C-Fired Diesel Power Plant Oil Supreme Power Corp. Brgy. Sto. Rosario, Capas, Tarlac 11.040 Dec 2022 Mar 2023 Delays in procurement of major equipment offshore due to COVID-

19 pandemic restrictions
NATURAL GAS 3,500.000
Energy World Corporation 650 MW Gas Fired Combined Cycle 
Power Plant Natural Gas Energy World Corporation Brgy. Ibabang Polo, Grande Island, Pagbilao, Quezon 650.000 TBD TBD

Testing & Commissioning and Commercial operation is subject to 
completion of the new NGCP Pagbilao Substation. Lenders issues 
on Transmission.

Batangas Combined Cyle Power Plant - Phase 1, Unit 1 Natural Gas Excellent Energy Resources Inc. (EERI) Brgy. Dela Paz Proper, Batangas City 437.500 Sep 2023 Sep 2024
Batangas Combined Cyle Power Plant - Phase 1, Unit 2 Natural Gas Excellent Energy Resources Inc. (EERI) Brgy. Dela Paz Proper, Batangas City 437.500 Mar 2024 Sep 2024
Batangas Combined Cyle Power Plant - Phase 1, Unit 3 Natural Gas Excellent Energy Resources Inc. (EERI) Brgy. Dela Paz Proper, Batangas City 437.500 Jun 2024 Dec 2024
Natural Gas-Fired Power Plant Natural Gas Batangas Clean Energy, Inc. Brgys. Libjo and Malitam, Batangas City 1,100.000 Sept or Dec 2026 Jan 2027
Batangas Combined Cyle Power Plant - Phase 2 Natural Gas Excellent Energy Resources Inc. (EERI) Brgy. Dela Paz Proper, Batangas City 437.500 TBD TBD
GEOTHERMAL 79.000
Montelago Geothermal Project - Phase 1 Geothermal Mindoro Geothermal Power Corp. Naujan, Oriental Mindoro 3.000 Dec 2022 Dec 2022

Tiwi Binary Geothermal Project Geothermal AP Renewables, Inc. Brgy. Cale, Tiwi, Albay 17.000  Dec 2023 Dec 2023
Issued a Certificate of Additional Investment and Certificate of 
Commerciality on 20 May 2022. Secured National Commission on 
Indigenous Peoples Certificate of Non- Overlap on 03 August 2022.

Montelago Geothermal Project - Phase 2 Geothermal Mindoro Geothermal Power Corp. Naujan, Oriental Mindoro 10.000  Dec 2023 Dec 2023
Tanawon Geothermal Project Geothermal Bacman Geothermal Inc. Brgy. Capuy, Sorsogon City 20.000  Dec 2023 Dec 2023 Issued a Certificate of Additional Investment and Certificate of 

Commerciality on 22 October 2020.

Palayan Binary Power Plant Geothermal Bacman Geothermal Inc. Brgy. Nagotgot, Manito, Albay 29.000 Jun 2023 Jun 2023
Issued a Certificate of Additional Investment and Certificate of 
Commerciality on 22 October 2020. Secured DOE Certificate of 
Endorsement for the ERC COC application on 05 May 2022. Conducted 
ground breaking on 09 June 2021.

HYDRO 131.910
Biyao Hydroelectric Power Plant Hydro AV Garcia Power Systems Corp. Balbalan, Kalinga 0.800 Dec 2022 Dec 2022 DOC Under FIT

91% Complete
Colasi Hydroelectric Power Plant Hydro Colasi Mini Hydro Electric Power Plant Corporation Mercedes, Camarines Norte 4.000 Dec 2022 Dec 2022

With SIS
DOC Under FIT
For Testing and Commissioning

Man-Asok Hydroelectric Power Plant Hydro Benguet Electric Cooperative, Inc. Buguias, Benguet 3.000 Aug 2022 Sep 2022 Testing and Commssioning is complete. Awaiting FCATC
Matuno Hydroelectric Power Plant Hydro Matuno River Development Corporation Bambang, Nueva Vizcaya 8.660 Sep 2022 Sep 2022

With SIS
DOC Under FIT
Ongoing Testing and Commssioning

Laguio (Laginbayan) Malaki 1 Hydroelectric Power Plant Hydro Enervantage Supplier's Co., Inc. Mauban, Quezon 1.600 Dec 2022 Dec 2022
Embedded Plant
DOC Under FIT
97.3% Complete

Target completion of coal conveyor (jetty to coal yard) has been 
moved from October 2022 to Dec 2022 due to COVID-19 pandemic 
lockdown in Shanghai, China affecting fabrication and delivery of 
Formosa Heavy Industries, Inc. Sub-contractor.

Issues and delays in securing regulatory approval of Power Supply 
Agreement (PSA) including Supreme Court decision which nullified 
A1E's previously negotiated PSAs, further contributing to the delay. 
Current geopolitical issued between Russia and Ukraine that 
pushes up fuel prices and hydrocarbon-based products.
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Ibulao Hydroelectric Power Project Hydro Hydrocore, Inc. Lagawe, Ifugao 4.500 Dec 2022 Dec 2022
With SIS
DOC Under FIT
65% Complete

Labayat River (Lower Cascade) Hydroelectric Power Project Hydro Repower Energy Developement Real, Quezon 1.400 Dec 2022 Dec 2022
With SIS
DOC Under FIT
80% Complete

Mariveles Hydroelectric Power Project Hydro Southeast Asia Renewable Power Corporation Mariveles, Bataan 0.600 Dec 2022 Dec 2022 86.9% complete
Dupinga Hydroelectric Power Project Hydro Dupinga Mini Hydro Corporation Gabaldon, Nueva Ecija 4.800 2023 2023 29.5% Complete
Tibag Hydroelectric Power Plant Hydro Repower Energy Developement Real, Quezon 5.000 Mar 2023 Mar 2023

With SIS
DOC Under FIT
55% Complete

Rangas Hydroelectric Power Plant Hydro Clean and Green Energy Solutions, Inc. - Rangas 
Hydropower Corporation Goa & Tigaon, Camarines Sur 2.400 Mar 2023 Mar 2023 N/A

Lalawinan Hydroelectric Power Plant Hydro Repower Energy Development Real, Quezon 3.000 Dec 2024 Dec 2024
With SIS
DOC Under FIT
33.79%

Kapangan Hydroelectric Power Project Hydro Cordillera Hydro Electric Power Corporation Kapangan and Kibungan, Benguet 60.000 46016 Dec 2025
With SIS
Under GEAP
4.82% Complete

Tignoan River (Upper Cascade) Hydroelectric Power Plant Hydro Repower Energy Development Corp Real, Quezon 1.500 2025 2025 Issued with DENR
55% Complete

Daet Hydroelectric Power Project Hydro DLM Konstruct Albay Renewable Energy  JV Corp Daet, Camarines Norte 5.000 2025 2025 DOC Under FIT
5% Complete

Tubao Hydroelectric Power Plant Hydro Tubao Mini-Hydro Electric Corporation Tubao, La Union 1.500 2025 2025 With cease and desist order from DENR
80% Complete

Dipalo Hydroelectric Power Project Hydro Power Beacon Renewable Solutions, Inc. San Quintin, Pangasinan                               4.150 2025 2025 5.87% Complete
Sablan 1 Hydroelectric Power Project Hydro Hedcor, Inc. Sablan, Benguet                             20.000 Nov 2025 Nov 2025 Under GEAP
BIOMASS 23.600
Isabela Rice Husk-Fired Biomass Power Plant Project*** Biomass Isabela La Suerte Rice Mill Corporation Isabela 5.000 Dec 2022 Dec 2022 Operating for own-use; Technical compliance with the Distribution 

Utility caused delay in project implementation
2.4 MW Biogas Power Plant Project Biomass Far Eastern Alcohol Corporation Apalit, Pampanga 2.400 Dec 2022 Dec 2022

Operating for own-use; Technical compliance for the 
interconnection facity with the Distribution Utility caused delay in 
project implementation

1.2 MW Biogas Power Plant Project Biomass First Quezon Biogas Corporation Candelaria, Quezon 1.200 Dec 2022 Dec 2022 Awaiting for the approval of new bank loan; COVID-19 pandemic 
caused some delays in project implementation

7 MW Biomass Power Plant Project Biomass Brooke's Point Power Generation, Inc. Brooke's Point, Palawan 7.000 Mar 2023 Mar 2023 Securing of Power Supply Agreement from PALECO; Delays due to 
COVID-19 pandemic

8 MW Biomass Power Plant Project Biomass Mindoro Harvest Energy Co., Inc. Pinamalayan, Oriental Mindoro 8.000 Dec 2023 Dec 2023 COVID-19 pandemic caused some delays in project implementation
SOLAR 438.921
Hermosa Solar Power Project Solar Solana Solar Alpha Inc. Hermosa, Bataan                             22.398 Dec 2022 Dec 2022
Sta. Rita Solar Power Plant 3B
(formerly Bataan Solar Power Project Phase 3b) Solar Jobin-Sqm Inc. Mt. Sta. Rita, Subic Bay Freeport Zone                             34.370 Dec 2022 Dec 2022 Awaiting confirmation from RE Dev on TTC/TCO
Concepcion 1 Solar Power Project Solar Solar Philippines Tarlac Corporation Concepcion, Tarlac 44.000 Oct 2022 Nov 2022
Ilocos Norte Solar Power Project Solar Energy Logics Philippines, Inc. Burgos, Ilocos Norte 85.848 Dec 2022 Dec 2022
Sta. Barbara Solar Power Project (Phase 1) Solar OneManaoag Solar Corporation

(Formerly SunAsia Energy Inc.) Mapandan and Santa Barbara, Pangasinan                               7.500 Dec 2022 Dec 2022 Phase 1. Delayed due to Covid-19 Pandemic
Sta. Barbara Solar Power Project (Phase 2) Solar OneManaoag Solar Corporation

(Formerly SunAsia Energy Inc.) Mapandan and Santa Barbara, Pangasinan                               7.500 Dec 2022 Dec 2022 Phase 2. Delayed due to Covid-19 Pandemic

SIAEP Rooftop Solar Project Solar Trademaster Symbior Rooftop Corporation Mabalacat City, Pampanga 0.500 Dec 2022 Dec 2022
With request for site inspection on 2021, however, the requirements 
for the activity are still for submission of the RE developer. Hence, 
the site inspection was moved/rpojected to be conducted by 2022.

Bulacan 2 Solar Power Project Solar Cleantech Global Renewables, Inc. Brgy. Casalat and Brgy. Pasong Bangkal, San 
Ildefonso, Bulacan 17.603 Oct 2022 Oct 2022 Updated Work Program

Tarlac Solar Power Project Phase II Solar Petrosolar Corporation Tarlac City, Tarlac 16.000 Dec 2022 Dec 2022
Raslag III Solar PV Power Project Solar Raslag Corp. Mabalacat, Pampanga                             13.600 Dec 2022 Dec 2022
Asian Transmission Corporation Solar Power Project Solar Laguna Rooftop Solar Corporation Calamba City, Laguna                               1.380 Oct 2022 Dec 2022
Cayanga-Bugallon Solar Power Project Solar PV Sinag Power Inc. Bugallon, Pangasinan 74.800 Jun 2023 Aug 2023
Lal-lo Hybrid Solar Power Project Solar Natures Renewable Energy Dev't. (NAREDCO) 

Corporation Lal-lo and Gattaran, Cagayan                             82.488 2023 2023 Submitted proof of construction, with COCOC and financial closing.
Arayat-Mexico Solar Power Plant Project Phase 2 Solar Greencore Power Solutions 3, Inc. Arayat, Mexico, Pampanga                             30.933 Mar 2023 Mar 2023 on going construction
ENERGY STORAGE SYSTEM (ESS) 1,500.000
Lamao Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Lamao, Limay, Bataan 20.000 Completed Jan 2023 Delays due to COVID-19 pandemic
Lamao Phase 2 Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Lamao, Limay, Bataan 30.000 Completed Jan 2023 Delays due to COVID-19 pandemic
BCCP Battery Energy Storage System BESS Universal Power Solutions Inc. BCCPP, Limay, Bataan 40.000 Completed Jan 2023 Delays due to COVID-19 pandemic
San Manuel Battery Energy Storage System BESS Universal Power Solutions Inc. San Manuel, Pangasinan 20.000 Completed Jan 2023 Delays due to COVID-19 pandemic
San Manuel Battery Energy Storage System Phase 2 BESS Universal Power Solutions Inc. San Manuel, Pangasinan 30.000 Completed Jan 2023 Delays due to COVID-19 pandemic
Gamu Battery Energy Storage System BESS Universal Power Solutions Inc. Gamu, Isabela 20.000 Oct 2022 Jan 2023 Delays due to COVID-19 pandemic
Gamu Battery Energy Storage System Phase 2 BESS Universal Power Solutions Inc. Gamu, Isabela 20.000 Oct 2022 Jan 2023 Delays due to COVID-19 pandemic
Magapit Battery Energy Storage System BESS Universal Power Solutions Inc. Magapit, Cagayan 20.000 Oct 2022 Jan 2023 Delays due to COVID-19 pandemic
Magapit Battery Energy Storage System Phase 2 BESS Universal Power Solutions Inc. Magapit, Cagayan 20.000 Oct 2022 Jan 2023 Delays due to COVID-19 pandemic
Concepcion Battery Energy Storage System BESS Universal Power Solutions Inc. Concepcion, Tarlac 20.000 Oct 2022 Jan 2023 Delays due to COVID-19 pandemic
Concepcion Battery Energy Storage System Phase 2 BESS Universal Power Solutions Inc. Concepcion, Tarlac 30.000 Oct 2022 Jan 2023 Delays due to COVID-19 pandemic
Lumban Battery Energy Storage System BESS Universal Power Solutions Inc. Lumban, Laguna 40.000 May 2023 Jun 2023 Delays due to COVID-19 pandemic
Lumban Battery Energy Storage System Phase 2 BESS Universal Power Solutions Inc. Lumban, Laguna 20.000 May 2023 Jun 2023 Delays due to COVID-19 pandemic
Mexico Battery Energy Storage System BESS Universal Power Solutions Inc. Mexico, Pampanga 50.000 Mar-23 Jun 2023 Delays due to COVID-19 pandemic
Mexico Battery Energy Storage System Phase 2 BESS Universal Power Solutions Inc. Mexico, Pampanga 20.000 Mar-23 Jun 2023 Delays due to COVID-19 pandemic
Mahabang Parang Battery Energy Storage System BESS Universal Power Solutions Inc. Mahabang Parang, Batangas 40.000 Jun 2023 Jun 2023 Delays due to COVID-19 pandemic
Daraga Battery Energy Storage System BESS Universal Power Solutions Inc. Daraga, Albay 40.000 Jun 2023 Jun 2023 Delays due to COVID-19 pandemic
Bauang Battery Energy Storage Project BESS Universal Power Solutions Inc. Bauang, La Union 40.000 Jul 2023 Sep 2023 Delays due to COVID-19 pandemic
Labrador Battery Energy Storage System BESS Universal Power Solutions Inc. Labrador, Pangasinan 40.000 Jul 2023 Sep 2023 Delays due to COVID-19 pandemic
San Rafael Battery Energy Storage System BESS Universal Power Solutions Inc. San Rafael, Bulacan 20.000 Jul 2023 Sep 2023 Delays due to COVID-19 pandemic
Cabanatuan Battery Energy Storage BESS Universal Power Solutions Inc. Cabanatuan, Nueva Ecija 40.000 Jul 2023 Sep 2023 Delays due to COVID-19 pandemic
Hermosa Battery Energy Storage System BESS Universal Power Solutions Inc. Hermosa, Bataan 40.000 Jul 2023 Sep 2023 Delays due to COVID-19 pandemic
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Laoag Battery Energy Storage System Project BESS Universal Power Solutions Inc. Laoag, Ilocos Norte 40.000 Jul 2023 Sep 2023 Delays due to COVID-19 pandemic
Navotas Battery Energy Storage System Project BESS Universal Power Solutions Inc. Navotas, Metro Manila 40.000 Jul 2023 Sep 2023 Delays due to COVID-19 pandemic
Mexico SJM Battery Energy Storage System BESS Universal Power Solutions Inc. Barangay San Jose Matulid, Mexico, Pampanga 20.000 Jul 2023 Sep 2023 Delays due to COVID-19 pandemic
Pagbilao Battery Energy Storage System BESS Universal Power Solutions Inc. Pagbilao, Quezon 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
Bacnotan Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Cabugao, Bacnotan, La Union 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
Subic Battery Energy Storage System BESS Universal Power Solutions Inc. Sitio Agusuhin, Cawag, Subic, Zambales 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
San Jose del Monte Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. San Jose del Monte City, Bulacan 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
Bolo Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Bolo, Labrador, Pangasinan 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
Tuguegarao Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Libag Norte, Tuguegarao City, Cagayan 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
Bayombong Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Busilac, Bayombong, Nueva Vizcaya 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
Calamba Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Prinza, Calamba, Laguna 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
Labo Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Mahawan-hawan, Labo, Camarines Norte 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
Naga Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Del Rosario, Naga, Camarines Sur 40.000 Jul 2024 Sep 2024 Delays due to COVID-19 pandemic
San Rafael Battery Energy Storage Phase 2 BESS Universal Power Solutions Inc. San Rafael, Bulacan 20.000 Mar 2025 May 2025 Delays due to COVID-19 pandemic
Sual Battery Energy Storage System BESS Universal Power Solutions Inc. Sual, Pangasinan 60.000 Mar 2025 May 2025 Delays due to COVID-19 pandemic
Urdaneta Battery Energy Storage System BESS Universal Power Solutions Inc. Urdaneta, Pangasinan 40.000 Mar 2025 May 2025 Delays due to COVID-19 pandemic
Dasmarinas Battery Energy Storage System BESS Universal Power Solutions Inc. Dasmarinas, Cavite 40.000 Mar 2025 May 2025 Delays due to COVID-19 pandemic
Ilijan Battery Energy Storage System BESS Universal Power Solutions Inc. Ilijan, Batangas 40.000 Mar 2025 May 2025 Delays due to COVID-19 pandemic
Gumaca Battery Energy Storage System BESS Universal Power Solutions Inc. Brgy. Progreso, Gumaca, Quezon 40.000 Mar 2025 May 2025 Delays due to COVID-19 pandemic
La Trinidad Battery Energy Storage System BESS Universal Power Solutions Inc. Beckel, La Trinidad, Benguet 40.000 Mar 2025 May 2025 Delays due to COVID-19 pandemic
BCCP Limay Battery Energy Storage System Project Phase 2 BESS Universal Power Solutions Inc. BCCPP, Limay, Bataan 20.000 Mar 2025 May 2025 Delays due to COVID-19 pandemic
Angat Battery Energy Storage System Project BESS Universal Power Solutions Inc. Angat, Bulacan 20.000 Mar 2025 May 2025 Delays due to COVID-19 pandemic
Magat Battery Energy Storage System BESS SN Aboitiz Power Magat, Inc. Ramon, Isabela 20.000 Mar 2023 Mar 2024 Ongoing MOA negotiation with IP host community

Notes:
TBD - To be determined
Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 31 August 2022
For inquiries, please contact the following:
DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas,and BESS) - doe.epimb.powerprojects@gmail.com
DOE Renewable Energy Management Bureau (REMB) for RE Projects - remb9513@doe.gov.ph


